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*Several factors must be considered
 and balanced in evaluating alternative
 transmission line routes, as shown
 in this diagram. Process Flow Chart/Schedule
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ASSESS IMPACTS
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MITIGATION*

COLLECT 
RESOURCE

DATA

PROJECT
SCOPING

DRAFT
ENVIRONMENTAL

DOCUMENT
AVAILABLE FOR
PUBLIC REVIEW

June 2006 –
September 2006

September 2006 –
November 2006

December 2006 –
February 2007

RESPOND TO
COMMENTS AND
PREPARE FINAL 

ENVIRONMENTAL
DOCUMENT

March 2007 –
April 2007

April 2006 –
June 2006

PUBLIC
INVOLVEMENT

ACTIVITIES

 • Newsletter #1
• Public open
 house #1
 April 5 & 6, 2006
• Develop
 project website

• Form Technical
 Advisory
 Committee (TAC)
• TAC Meeting #1
• Newsletter #2
• Public open
 house #2
• Elected official
 briefings 
• Update project
 website

• TAC Meeting #2
• Newsletter #3
• Public open
 house #3
• Update project
 website

• TAC Meeting #3
• Public comment
 meeting on
 draft document
• Elected official
 briefings
• Update project
 website

• TAC Meeting #4
• Newsletter #4
• Elected official
 briefings
• Update project
 website

PROJECT
CONSTRUCTION

Summer 2007 –
Summer 2008

• Newsletter #5
• Update project
 website
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