

EVANS RESERVOIR REPLACEMENT PROJECT
SYSTEM CONNECTION SCHEDULE
UPDATED: 03-28-11

As part of the Evans Reservoir Replacement Project, the City needs to make system connections to the water distribution system. As a result, work will be done in the public right-of-way to connect the pipelines from the new reservoir into the existing water distribution system. The system connections will be done during the month of February and March according to the following schedule:

<u>System Connection</u>	<u>Location</u>	<u>Dates</u>	<u>Completed</u>
Connection F	Linden St.	July, 2010	Yes
Connection C&E	Linden Booster Pump Station & Alley	February 7 -10, 2011	Yes
Connection B	Alley at Cranford Av.	March 14 – 16, 2011	Yes
Connection D	Linden St. at Niki Way	March 9-11, 2011	Yes

Please refer to the Systems Connection Map for more information.

Note: It is anticipated the shoring will be removed during early April and the alley restored and returned to service.