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Chapter 2 

CONDITION ASSESSMENT 

2.1 PURPOSE 
The purpose of this chapter is to describe the procedures that were undertaken to complete 
a condition assessment, and to present the resulting replacement and rehabilitation (R&R) 
recommendations of the key Regional Water Quality Control Plant (RWQCP) assets. 

2.2 CONCLUSIONS AND RECOMMENDATIONS 
The primary emphasis of the Asset Condition Assessment is to determine the condition of 
the aboveground assets at the RWQCP and to develop a list of potential R&R projects for 
the overall Capital Improvement Plan (CIP).  

Recommendations related to these work elements are listed below: 

• Condition Assessment: 
The RWQCP has been operating since the 1940s and main process components 
were built in each decade thereafter. Over the years, the plant has been well 
maintained; this fact is evident in the small number of Condition 4 and 5 assets 
identified during the assessment. Currently, the City of Riverside (City) is anticipating 
and making plans for the R&R needs of the Plant 1 primary clarifiers, the Plant 2 
secondary clarifiers, and the reclaimed water pump station. 

To ensure accurate and timely identification of future R&R projects, it is 
recommended that condition assessments be conducted on a regular basis and that 
assts identified for the R&R projects be monitored and assessed prior to 
implementation of the project. 

Accordingly, it is recommended that assets in poor condition (Condition 4 or 5) be 
assessed annually, and a comprehensive assessment of all of the aboveground 
RWQCP assets be conducted every 3 to 5 years. New assets (installed within the 
past year) should be evaluated concurrent to the comprehensive assessment, to 
ensure that the required information (such as acquisition cost, manufacturer, and 
installation year) is correctly input into Water/Wastewater Asset Manager™ (WAM™). 

The assessments should be conducted by a team of individuals including O&M staff 
and engineering staff, and discipline specialists in electrical, mechanical, and 
structural engineering. Information collected during future condition assessments 
should mirror the work completed in this work. Digital photos of the assets should also 
be taken to document the existing condition of each asset. 
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• Repair and Replacement Project Costs: 
The condition assessment identified several R&R projects that are recommended for 
implementation within the next 10 years. Based on the information obtained in the 
condition assessment, 36 R&R projects have been identified for inclusion in the City’s 
CIP. When reasonable, these R&R projects may be bundled with the planned 
projects from other sections of the master plan. Also, the R&R list may be modified 
according to the conclusions from other sections of the master plan. For example, it 
may be uneconomical to repair certain assets if the overall process is scheduled for 
replacement. Also, some of the assets on the R&R list are already on the plant’s 
existing CIP. Currently, the assets from the primary clarification process are on both 
the existing list and the list from this report. 

It is recommended that the City confirm the estimated project costs during the course 
of the preliminary and/or final engineering that will precede implementation of any of 
the target R&R projects. 

In support of the ongoing effort related to this Asset Management program, other 
recommendations developed during this effort are as follows: 

• Update of the Water/Wastewater Asset Manager™ Database: 
In the future, it will be necessary to update the 2006 WAM™ database. For example, 
as new assets are added to the RWQCP through expansion and improvements, they 
will need to be included in the asset listing and corresponding R&R project list. It is 
recommended that updates of the WAM™ and associated changes to LOS goals be 
conducted every 5 years, coincident to the recommended 3-to 5-year comprehensive 
condition assessment. 

WAM™ is a powerful and dynamic tool that can be used to easily identify assets that 
require attention. However, it is imperative that professional judgment be used when 
developing projects, as there are often factors that may influence projects that are not 
contained or cannot be captured within the WAM™ database. 

2.3 BACKGROUND 
A comprehensive condition assessment is critical to the City’s vision for implementing asset 
management within the RWQCP. The condition assessment involves collection of data 
through review of existing reports, plans, bid tabulations and databases for the existing 
facilities at the RWQCP; interviews with RWQCP staff; and field inspections of key 
aboveground assets. Condition data and estimated replacement costs are then compiled 
into an electronic database using a computer-based asset management tool known as the 
Carollo Engineers (Carollo) WAMTM, which is able to organize the data to develop a list of 
potential R&R projects for the RWQCP’s existing assets. The results of this condition 
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assessment are detailed in this chapter and will be used in conjunction with the results from 
subsequent Master Plan tasks to develop the overall CIP. 

The overall objective of the condition assessment is to meet the goals developed in 
Volume 12, Chapter 1 - Strategic Vision by creating an updated asset inventory, evaluating 
the aboveground assets, estimating appropriate replacement costs for each asset, and 
developing prioritized R&R recommendations of key RWQCP assets. This process includes 
gaining a thorough understanding of each asset’s condition, risk, criticality, vulnerability, 
remaining useful life, and associated costs.  

2.4 EXISTING FACILITY DESCRIPTION 
The RWQCP serves the City of Riverside and several outlying communities. The plant 
became regional in 1978 when service was extended to the communities of Jurupa and 
Rubidoux. The RWQCP has a current sustained treatment capacity of 40 mgd (annual 
average flow) with a peak hydraulic capacity of 88 mgd. Flows through the plant are divided 
between two treatment trains, including Plant 1 (20 mgd) and Plant 2 (20 mgd). Each plant 
is equipped with aeration and sedimentation basins. Secondary effluent is combined 
downstream of the two plants before filtration. Filtration at the RWQCP consists of 16 dual 
media filters operating in parallel. Filtered effluent flows to Chlorine Contact Basins 1 and 3 
and subsequently to the Santa Ana River. A site plan of the existing treatment facilities at 
the RWQCP is shown on Figure 2.1. 

2.5 PROJECT APPROACH  

2.5.1 Methodology Overview 

The following is a brief overview of the methodology implemented for the condition 
assessment. 

1. Asset Management Visioning Workshop: 
A Visioning Workshop was held with the City to determine the City’s vision and 
guidelines for asset management, and to demonstrate how the WAM™ data could be 
integrated into the City’s current SPL system.  

2. Asset Definition and Inventory Development: 
An “asset” was defined and an inventory, or list, of the assets of the RWQCP was 
developed and classified by treatment process through a review of plant documents 
provided by the RWQCP and input from Operations and Maintenance (O&M) staff. An 
“asset” was defined as a complete physical component of a facility that enables 
service to be provided, is critical to plant operation, and/or has a value greater than 
$25,000. 
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EXISTING SITE PLAN

FIGURE 2.1

WASTEWATER COLLECTION AND TREATMENT
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3. Software Customization: 
Following development of the asset inventory, the WAMTM software tool was 
customized with an asset “tree” specific to the assets identified at the RWQCP. 

4. Asset Condition Assessment Approach: 
This task included determination of the asset evaluation and condition ranking 
approach used during field inspection. Specific guidelines and condition ranking 
scales were developed for aboveground assets (including visual elements of 
belowground vaults) assets. The task also included establishment of an approach for 
determination of asset vulnerability, criticality, and risk. 

5. Facility Condition Assessment: 
During this task information, risk, and condition data for each asset was collected, 
quantified, documented, and photographed through a field inspection. A Carollo team 
guided by a RWQCP staff member conducted the field inspection. The Carollo team 
included process, structural, mechanical, electrical, and instrumentation and control 
discipline specialists. 

6. Replacement Cost Development and Rationale: 
Replacement cost data was developed for each asset. Estimates were developed 
based on information obtained from cost curves, recent bid tabulations, and recent 
Carollo asset management work conducted for other agencies. The level of accuracy 
of the cost estimates is consistent with that needed to make planning level decisions 
and other cost estimates throughout the Master Plan. The replacement cost data 
reflects total project costs including general conditions, contractor overhead and profit, 
engineering and legal, and a design contingency. 

7. Software Population: 
Data collected during the facility inspection and replacement cost development tasks 
was entered into the customized WAM™ database. 

8. Development of Potential Repair and Replacement Projects: 
Following data population, WAM™ was used to develop five separate lists of potential 
R&R projects. These lists were based on five different criteria: asset condition, risk, 
repair cost, evaluated remaining useful life, and economic remaining useful life. Based 
on specific criteria, key projects from each list were used to develop a single list of 
R&R projects. The developed list will be used in conjunction with the results from 
subsequent Master Plan tasks to develop a CIP for the RWQCP. 

2.5.2 Condition Assessment 

The condition assessment included a field evaluation of key assets by a multi-discipline 
engineering team licensed and experienced in the areas of civil/sanitary engineering, 
mechanical engineering, structural engineering, and electrical/instrumentation engineering. 
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The assessment team visited the RWQCP, inspected the major assets, and interviewed 
O&M personnel regarding the operation and maintenance history of the major facilities and 
assets. 

The information gathered during the condition assessment provides a standardized record 
of the asset condition specific to each discipline. Data collected for each asset included, 
condition, installation year, and discipline specific data as applicable. In addition, other 
relevant information, such as recent performance history, and design and sizing criteria was 
gathered where available, and the existing condition of all assets was documented with 
digital photos. To standardize the process of determining an asset’s condition, specific 
discipline-related questions were answered for each asset. Sample field sheets and 
discipline questions are presented in Appendix A. The assessment also included assigning 
criticality and vulnerability to each major asset, as well as useful life. Data from the 
assessment was organized for entry into the WAMTM database. 

2.6 CONDITION ASSESSMENT RESULTS 

2.6.1 Water/Wastewater Asset Manager™ Reports 

Using the filtering capabilities for the selected criteria in the WAMTM software package, 
condition assessment data was translated into potential repair and rehabilitation projects. 
The main purpose behind generating the report was to better understand and determine true 
project needs at the plant. In addition, separate reports were created to prioritize the data for 
each criterion. The following sections detail each of the assessment data reports that were 
generated using the WAMTM software package. These reports/criterion are intended for use 
in prioritizing potential R&R projects at the plant. WAM™ reports were created for each of 
the following: 

• Asset condition ranking. 

• Asset risk. 

• Economic remaining useful life. 

• Evaluated remaining useful life. 

• Asset replacement and repair cost. 

• Summary report of assets that meet the five criteria listed above. 

A photo of each asset is included in the WAM™ database. An electronic copy of the WAMTM 
software, specifically tailored to the RWQCP, will be provided separately to the City with this 
report. 
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2.6.1.1 Asset Condition 

The ranking scale used in the condition assessment of each asset is shown in Table 2.1. 
Each asset was assigned a condition value based on the percentage of the value of the 
asset that was required to return each asset to essentially new condition (i.e., restored to 
original physical condition, useful life, etc.). This scale is an internationally accepted, 
industry-wide standard for designating asset condition. The condition ranking is related to 
the percentage of the value of an asset needed to repair/rehabilitate the asset to return it to 
its original condition. In the case where an asset was not accessible or was non-existent in 
the field, a ranking of 0 was assigned. 

Table 2.1 Asset Condition Ranking Scale(1)(2)

Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

Ranking Description 
Percentage of Asset 
Requiring Repair(2)

0 Non-Existent/Not Assessed N/A 

1 Very Good Condition  0% 

2 Minor Defects 5% 

3 Maintenance Required to Return to Accepted Level of 
Service 

10 to 20% 

4 Requires Rehabilitation 20 to 40% 

5 Asset Unserviceable >50% 

Notes: 
(1) Adapted from the International Infrastructure Management Manual. 
(2) “Percentage of asset requiring repair” is that percentage of the value of the asset 

needed to return the asset to a condition ranking of 1. 

The repair percentages associated with each condition ranking are used to calculate the 
evaluated remaining useful life, evaluated value, and the necessary repair/rehabilitation 
costs to return the component to its original condition.  

Each major asset (including junction and distribution boxes) was divided into three 
disciplines (as appropriate) and each discipline was assessed individually. The three 
disciplines were:  

1. Mechanical/Electrical/Instrumentation/Piping. 

2. Structural/Architectural. 

3. Civil/Site Work.  

Members of the field condition assessment team separately assigned a condition ranking for 
each discipline. The discipline-specific condition rankings were then compiled into the 
WAMTM software package and averaged by the software into one overall component 
condition ranking based on a cost-weighted basis. 
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Appendix B lists the assets that received the lowest overall condition rankings (i.e., assets in 
greatest need of replacement or rehabilitation based on condition). All assets with a 
condition ranking greater than 3 are included in the list, as assets with a condition greater 
than 3 are in fair to poor condition. The listing is sorted first by condition and then by risk. 
Condition assessment information for each asset at the RWQCP is included in the WAM™ 
database. For comparison, Figure 2.2 indicates the number of assets that received each 
condition ranking score. 

2.6.1.2 Level of Service 

Level of Service (LOS) defines the target condition value desired for each asset. The 
ranking scale used to assign a LOS to each asset is the same as the condition scale shown 
in Table 2.1. Ideally, all assets would be a Condition/LOS of 1. Realistically, it is 
uneconomical to maintain all plant assets at a condition ranking of 1. Based on the City’s 
internal goals for wastewater treatment, each asset was assigned a target LOS value of 2 
(equivalent to an asset condition of 2; good condition). Although there are no specific 
reliability goals associated with the LOS rankings, an LOS value of 2 is considered 
reasonable for the City to meet its goals for wastewater treatment (i.e., if assets meet the 
LOS value of 2, and are therefore in good condition, it is expected that the City will meet its 
service goals).  

The condition assessment was used to quantify any differences between the baseline level 
of service value and the current condition of each asset. If the current condition of the asset 
does not meet the designated LOS value, repairs will need to be made to improve the asset 
condition to meet the LOS goal. However, LOS goals for the assets can be modified based 
on the City’s knowledge of the operations goals and maintenance history of individual 
assets. For example, if an asset will be replaced in the near future, the City may decide to 
decrease the LOS value for the existing asset. This would allow the condition of the existing 
asset to decrease slightly before it is replaced with a new asset, while preventing the 
expenditure of funds needed to maintain the existing asset in good condition (to meet the 
assigned LOS goal of 2). LOS is used to develop the repair costs in the WAM™ report. 

2.6.1.3 Criticality 

Criticality is defined as the relative overall consequence of asset failure. Criticality 
incorporates four main categories: 

1. Public Health and Safety. 

2. Effect on Customers. 

3. Environmental Impacts. 

4. Cost of Repair. 
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FIGURE 2.2

ASSESSMENTS RESULTS

WASTEWATER COLLECTION AND TREATMENT
FACILITIES INTEGRATED MASTER PLAN

250

200

150

100

50

0

1

Condition Value

N
u

m
b

e
r 

o
f 
A

ss
e

ts

2

249
236

52

21 23

3 4 5

 

20-Riverside2-08Volume 12-F2.2-7472A00.CDR



 

Table 2.2 shows the criticality ranking scale used in the condition assessment of each 
asset. The criticality scoring for an asset (the sum of the individual categories) ranges from 
a possible high of 39 points (highly critical) to a possible low of 2 points (not critical). As can 
be seen in the table, each category is weighted differently; the categories with the highest 
criticality factors are Public Health and Safety and Environmental Impacts (ability to meet 
permit) because these two categories have the highest potential consequence, should an 
asset failure occur. Criticality is one of the two factors used to determine asset risk. 

Table 2.2 Criticality Ranking Scale(1)(2)

Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

Criticality Factor Description Ranking 
Public Health and Safety  

Multiple illness or injury 15 
Illness of injury due to seasonal effects 10 
Single illness or injury 5 
No effect 0 

Effect on Customers  
Major or repeat occurrence 8 
Minor 4 
No effect 0 

Environmental Impacts  
Major 10 
Minor 5 
No effect 0 

Cost of Repair  
More than $20,000 6 
Between $5,000 and $20,000 4 
Less than $5,000 2 

Notes: 
(1) Adapted from the International Infrastructure Management Manual. 
(2) An overall criticality is developed by summing the rankings of the four categories. 

2.6.1.4 Vulnerability 

Vulnerability is the probability or likelihood of asset failure. Failure can occur from physical 
failure, performance failure, or technological obsolescence. The vulnerability of an asset is 
inversely proportional to the evaluated remaining useful life, which is determined as part of 
the condition assessment. Table 2.3 presents the probability of failure associated with the 
vulnerability failure timeframe. Vulnerability is the second factor used to determine asset 
risk. 
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Table 2.3 Vulnerability Scale(1)

Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

Failure Timeframe Probability(2)

1 year 0.9 
2 years 0.7 
3 years 0.4 

4 to 5 years 0.2 
6 to 10 years 0.1 

11 to 20 years 0.05 
21 to 50 years 0.02 

51 to 100 years 0.01 
Notes: 
(1) Adapted from the International Infrastructure Management Manual. 
(2) Probability of failure within the first year of the failure timeframe. 

2.6.1.5 Asset Risk 

Risk is the mathematical product of the criticality score and the vulnerability probability. Risk 
is a relative number used to identify the assets, which have a high probability and/or 
consequence related to their failure to meet prescribed level of service goals. The equation 
used to determine the risk associated with an asset is as follows: 

Risk = Criticality x Vulnerability 

Risk provides information crucial to making more informed management decisions. For 
example, decisions must differentiate need and priority between replacing an asset with a 
high-risk value, or alternatively, choosing to implement an ongoing repair or maintenance 
strategy in lieu of replacement. Generally, assets with a high risk score should be higher on 
the priority list for capital improvements; however, there may be exceptions to this general 
rule. Table C.1 in Appendix C lists the top ranked assets that received the greatest risk 
scores at the RWQCP. For this report, the Appendix includes assets with a risk of 1.26 and 
greater. This cutoff was made based on the R&R rationale as outlined in Section 2.4.1.11. 
The risk assessment for every asset at the RWQCP is included in the WAM™ database. 

2.6.1.6 Original and Remaining Useful Life 

Original Useful Life is the number of years an asset is expected to be in service as a 
function of asset type (i.e., mechanical, structural, electrical, instrumentation and control) 
and Remaining Useful Life is the original useful life less the number of years an asset has 
been in service. Original useful life is used to develop the evaluated remaining useful life 
and economic remaining useful life. The original useful life values for different types of 
assets are presented in Table 2.4. 
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Table 2.4 Original Useful Life per Asset Type 
Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

Asset Type Original Useful Life 
Mechanical 20 years 
Structural 50 years 
Electrical 30 years 
Instrumentation 15 years 
Notes: 
(1) The biofilters were assigned an original useful life of 10 years. 
(2) Exceptions such as the one for the biofilters are made on a case-by-case basis. 

2.6.1.7 Evaluated Remaining Useful Life 

Evaluated Remaining Useful Life (ERUL) is based on the current condition of the asset and 
is the estimated remaining number of years until the physical failure of the asset. ERUL is 
often used in conjunction with Remaining Useful Life to better understand project needs. 
ERUL differs from remaining useful life because it incorporates the asset condition ranking. 
For example, the original useful life for structural components is listed as 50 years. If that 
asset is 49 years old, the remaining useful life will be only 1 year. However, in reality, if that 
asset is still in excellent condition, the “true” remaining life will be much more than 1 year.  

ERUL is one method used to take into account the existing condition and ongoing 
maintenance work on the asset. WAMTM calculates the ERUL for each asset. The table in 
Appendix D lists the assets at the RWQCP with the lowest ERUL. These assets have an 
ERUL of less than 16 years; the cutoff point was selected according to the criteria stated in 
Section 2.4.1.11. The evaluated remaining useful life of every asset is included in the 
WAM™ database. 

2.6.1.8 Economic Remaining Useful Life 

The economic remaining useful life of an asset is the estimated period between the date of 
the condition assessment and the time when the asset degrades to a condition where 
repairing the asset ceases to be cost effective. It is important to keep in mind that the 
economic remaining useful life is only an estimate of the feasible operating period of an 
asset. Factors such as the operating environment, maintenance schedule, and other 
extraneous variables will influence the actual economic remaining useful life. For example, 
the economic remaining useful life of a newly purchased pump is equal to 20 years; 
however, the economic remaining useful life may continue to be 20 years, even several 
years after purchase if the pump is well maintained and run under low-stress conditions. 
Ultimately, if the pump continues to be well maintained, it may be feasible to run it for more 
than 20 years. The table in Appendix E lists assets with the lowest economic remaining 
useful life. The cutoff for the table in Appendix E is 6 years and less. This cutoff was based 
on the criteria stated in Section 2.3.1.11. The WAM™ database contains the economic 
remaining useful life data for all assets. 
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2.6.1.9 Replacement Value  

For this project, replacement value is defined as the cost to replace the asset with a similar 
piece of equipment in August 2006 dollars. 

Replacement costs were developed for each of the key assets at the RWQCP based on 
Carollo’s experience with infrastructure costs at similar wastewater facilities. Ultimate 
project costs at the time of construction are dependent on actual labor and material costs, 
actual site conditions, competitive market conditions, final project scope, final project 
schedule, and other factors. Because of these factors, funding needs must be carefully 
reviewed prior to making specific financial decisions or establishing final budgets. 

The level of accuracy for construction cost estimates varies depending on the level of detail 
to which the project has been defined. Feasibility studies and master plans represent the 
lowest level of accuracy, while pre-bid estimates (based on detailed plans and 
specifications) represent a higher level. The American Association of Cost Engineers has 
developed the following guidelines for developing project cost estimates: 

Type of Estimate Anticipated Accuracy 
Order-of-Magnitude (Master Plans) +50% to -30% 
Budget Estimate (Pre-design Report) +30% to -15% 
Budget Estimate (Pre-design Report) +15% to -5% 

The opinions of cost presented in this report should be considered order-of-magnitude 
estimates, with an anticipated level of accuracy of +50 to -30 percent. The cost opinions for 
each of the listed assets represent August 2006 dollars consistent with the 20-city 
Engineering News-Record (ENR) value of 7723. Location factors were used to adjust the 
costs to the Los Angeles region, so the dollars are also consistent with the Los Angeles 
ENR value of 8570. 

Base construction costs were adjusted to develop total project costs, and included the 
following: 

• Contingency of 30 percent. This contingency represents undeveloped or unforeseen 
design details at the planning stage (i.e., master plans). Design for additional or 
required process equipment and structures that are known, but not yet defined, were 
also included. Costs for the maintenance or operations during construction were not 
included. 

• General conditions estimate of 10 percent. This value includes all items contained 
within Division 01 of most project specifications including: mobilization/demobilization, 
contractor temporary facilities, contractor's field supervision, and bonds and 
insurance. 

• Contractor overhead and profit of 15 percent. This value includes general contractor 
home office overheads and profit. 
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• Sales tax of 7.75 percent on 50 percent of the total direct cost plus the order of 
magnitude contingency. 

• Bid market allowance of 15 percent. This value includes costs due to the volatile 
nature of the current bidding market throughout the United States and especially 
California. 

• Engineering, Legal, Administrative, and Construction management costs (ELAC) of 
30 percent. Legal and administrative costs reflect assistance with permitting and 
financing.  

The costs developed herein are based on estimated total project costs, including all costs 
that may be required to complete the replacement project. Therefore, each cost was 
calculated as the sum of the construction, general conditions, contractor’s costs, bid market 
allowance, sales tax, and ELAC. It is recognized that, depending on the project, total project 
costs may include items such as repaving or relocation of utilities. Such additional costs are 
difficult to predict in the absence of detailed engineering information. However, based on 
Carollo’s experience, the presented planning level contingencies generally cover added 
cost elements such that the total project costs (i.e., the asset “replacement value”) used to 
predict future expenditures are reflective of actual project costs. It is recommended that the 
RWQCP revise any estimated total project costs during the course of preliminary and/or 
final engineering projects that will precede implementation of any of the projects. 

2.6.1.10 Repair Costs  

Repair costs are defined as the cost required to return an asset to a specified level of 
service, in this case a LOS of 2. Repair costs were estimated by WAMTM as a percentage of 
the replacement cost based on the assessed condition. In the case of assets with a 
condition of 5, repair costs are equivalent to replacement costs. It should be noted that the 
developed repair costs represent relative numbers useful for prioritizing R&R projects. 
These costs are not intended to directly correlate to potential alternatives related to each 
asset. In some cases, it may be more practical not to repair specific assets, but rather to 
replace them when their various remaining useful lives expire. For these reasons, the repair 
costs identified herein for each asset should be revisited prior to implementing repair 
projects. Table F.1 in Appendix F lists the top ranked assets with the greatest repair cost 
evaluated as part of the condition assessment. Cost information for every asset at the 
RWQCP is included in the WAM™ database. 

2.6.1.11 Repair and Replacement Rationale 

The goal of creating the different tables was to bring attention to assets according to 
varying criteria. The cutoff points for each asset table were based on past experience and 
the current framework of this 20-year master plan. Accordingly, this report looks at R&R 
greater than $25,000 for the Repair Cost table and ERULs of less than 20 years for the 
ERUL table. It is assumed that most repair costs less than $25,000 will be covered by the 
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plant’s annual maintenance budget. Since assets with an ERUL between 16 and 20 years 
were either Condition 2 or 3, and only assets with Condition 3.8 or greater are included in 
the Condition table), the ERUL table in Appendix D only includes assets with an ERUL of 
16 years and less.  

The remaining economic useful life table in Appendix F has a cutoff of 6 years and less. 
This cutoff captures the most critical assets (Conditions 4 and 5). Almost all assets with a 
greater economic remaining useful life have a condition ranking of 3 or better. The few 
Condition 4 assets above the 6-year threshold are included in the condition-ranking table, in 
Appendix B. 

For the risk table in Appendix C, the cutoff is 1.26 and this number is based roughly on a 
criticality greater than 20 (moderate criticality) and an ERUL of less than 15 years 
(vulnerability = 1/ERUL). The ERUL of 15 years fits within the timeframe of the master plan 
and the criticality of 20 is a median value within the criticality range. It is expected that most 
assets below the 1.26 value have a low consequence and probability related to failure.  

The final R&R list will have exceptions to the individual table cutoffs. For example, an asset 
with a high repair cost could also have a high ERUL. The high repair cost would warrant the 
asset’s placement on the final list even though the ERUL is greater than 20 years. The final 
R&R list will have exceptions to the individual table cutoffs. For example, an asset with a 
high repair cost could also have a high ERUL. The high repair cost would warrant the 
asset’s placement on the final list even though the ERUL is greater than 20 years. 
Conversely, an asset with a high risk rating but a low (good) condition rating may not be 
placed on the final list, even though the risk rating is high. Professional judgment may 
indicate that because of the good condition rating, it is not appropriate to place the asset on 
the list. However, it is suggested that in cases of exceptions, those assets should be 
carefully monitored.  

WAMTM was used to filter and create the initial R&R list based on the above criteria. The 
reports based on the individual criterion were used to fine-tune the WAMTM generated R&R 
list. Based on professional judgment the WAMTM generated list was supplemented with 
items from the individual reports. The final R&R list is a combination of the initial WAMTM 
generated list and these additional items. This final list will aid the City in making economic 
planning decisions related to plant maintenance and operation, as well as capital decisions. 

2.7 REPAIR AND REPLACEMENT PROJECT LIST 
A list of potential R&R projects is detailed in Tables 2.5 and 2.6. Explanations for each R&R 
project are detailed in Table 2.7. Table 2.5 is a list of the assets compiled from the WAM™ 
program using the criteria discussed in Section 2.4.1.11, and Table 2.6 includes additional 
assets that were included based on professional judgment. The items in Table 2.7 have 
mechanical components that are in very poor condition. Since the structural components of 
these items are in good condition, they have a cost weighted condition ranking below the 
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cutoff value of 3. It was necessary to add these items to the R&R list because the 
mechanical components need rehabilitation or replacement. The total repair cost for the 
items in Table 2.5 is $14,093,000 and the total repair cost for the items in Table 2.6 is 
$2,446,000. The overall total repair cost is $16,539,000. Repair costs are only planning 
level estimates (anticipated accuracy of +50% to -30%), and specific repair costs should be 
more closely examined prior to implementation of a project. 

Items can either be added or removed form the list in accordance to plant needs and 
expectations. This list is conditional and the final version will include input from RWQCP 
staff members. Once the City approves the list, it will be used in conjunction with 
subsequent Integrated Master Plan tasks to develop the overall CIP. 

Tables 2.5, 2.6, and 2.7 show the recommended items for the final R&R list and their 
explanations. Although the primary goal of the assessment was to document the condition 
of the plant’s assets and recommend the most critical for the R&R list, a few additional 
issues were documented during the assessment. These issues are related to the following: 

• Tertiary - Influent Pump 1 (Filters 1-10). 

• Tertiary - Influent Pump 2 (Filters 1-10). 

• Tertiary - Influent Pump 3 (Filters 1-10). 

• Old Administration Building. 

The tertiary influent pumps are ranked a Condition 3. Although this ranking does not 
warrant the inclusion of these items with the other items in the R&R list, it is necessary to 
closely watch these items since they have a risk value of 1.26. Currently, some parts of the 
pumps are corroded and some of the seals are leaking. If proper maintenance is not 
performed, repair costs could escalate and equipment failure could occur. Consequently, 
these pumps have the potential of costing the plant a considerable amount of money if they 
are not closely monitored. The old administration building is also ranked a Condition 3. 
Even though the building is in relatively good condition, seismic bracing is required. 
Retrofitting the building with seismic upgrades has the potential of being a costly item, and 
therefore, the City might want to plan for the eventual upgrade of this structure. 
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Table 2.5 Preliminary List of Repair and Replacement Projects 
Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

No. 

Treatment 
Process/ 

Basin/Zone 

Major Component/ 
Subbasin/ 
Subzone Condition(3) Risk Criticality

Replacement 
Value 

Repair 
Cost(2)(4)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life

Economic 
Remaining 
Useful Life 

1 Primary Primary Clarifier 5 (Plant 1A) 5 2.48 25 $1,018,000 $1,018,000 20 10 0 

2 Primary Primary Clarifier 6 (Plant 1A) 5 2.48 25 $1,018,000 $1,018,000 20 10 0 

3 Primary Primary Clarifier 7 (Plant 1A) 5 2.48 25 $1,018,000 $1,018,000 20 10 0 

4 Primary Primary Clarifier 8 (Plant 1A) 5 2.48 25 $1,018,000 $1,018,000 20 10 0 

5 Primary Primary Clarifier 9 (Plant 1B) 5 2.48 25 $2,121,000 $2,121,000 20 10 0 

6 Primary Primary Clarifier 10 (Plant 1B) 5 2.48 25 $2,121,000 $2,121,000 20 10 0 

7 Electrical Switchgear M (Plant 2) 5 2.25 34 $109,000 $109,000 30 15 0 

8 Electrical Switchgear W (Plant 2) 5 2.25 34 $66,000 $66,000 30 15 0 

9 Primary Primary MCC 1 (Plant 1A, 
Pump Station 12) 

5 1.78 18 $66,000 $66,000 20 10 0 

10 Primary Primary MCC 2 (Plant 1B, 
Pumps Station 13) 

5 1.78 18 $66,000 $66,000 20 10 0 

11 Primary Sludge Pump 5 5 1.49 15 $127,000 $127,000 20 10 0 

12 Primary Sludge Pump 6 5 1.49 15 $127,000 $127,000 20 10 0 

13 Primary Sludge Pump 7 5 1.49 15 $127,000 $127,000 20 10 0 

14 Primary Sludge Pump 8 5 1.49 15 $127,000 $127,000 20 10 0 

15 Primary Sludge Pump 9 5 1.49 15 $127,000 $127,000 20 10 0 

16 Primary Primary Clarifier Structure 
Plant 1A 

5 0.99 25 $1,745,000 $1,745,000 50 25 0 

17 Primary Primary Clarifier Structure 
Plant 1B 

5 0.99 25 $1,818,000 $1,818,000 50 25 0 
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Table 2.5 Preliminary List of Repair and Replacement Projects 
Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

No. 

Treatment 
Process/ 

Basin/Zone 

Major Component/ 
Subbasin/ 
Subzone Condition(3) Risk Criticality

Replacement 
Value 

Repair 
Cost(2)(4)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life

Economic 
Remaining 
Useful Life 

18 Water 
Recycle 

VFD for Recycle Pump 1 5 0.93 14 $73,000 $73,000 30 15 0 

19 Primary Pump Station 14 5 0.79 20 $198,000 $198,000 50 25 0 

20 Primary Distribution Box (Plant 1) 5 0.71 18 $147,000 $147,000 50 25 0 

21 Digestion Waste Gas Burner 4 2.23 31 $954,000 $250,797 20 14 4 

22 Headworks Biofilter 1 4 1.86 13 $336,000 $88,000 10 7 2 

23 Headworks Biofilter 2 4 1.86 13 $336,000 $88,000 10 7 2 

24 Water 
Recycle 

Water Recycle Pump 6 4 1.01 14 $191,000 $50,000 20 14 4 

25 Digestion Pump Station 1 4 0.57 20 $233,000 $61,000 50 35 10 

26 Buildings Headquarters for Sewer Line 
Maintenance 

4 0.17 6 $1,209,000 $318,000 50 35 10 

Total Repair Cost $14,093,000    

Notes: 
(1) Because of Title 22 requirements, all pumps will be replaced and relocated to Chlorine Contact Basin 2. 
(2) Repair costs are project costs that include a contingency, general conditions, contractor overhead, sales tax, bid market allowances, and 

engineering, legal and construction fees. 
(3) Condition rankings are a cost weighted average of discipline-specific condition rankings, and where applicable the mechanical and 

structural rankings are shown in parentheses by an M or S, respectively. 
(4) The overall total repair cost for the items in both Tables 2.5 and 2.6 is $16,539,000. 
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Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

No. 

Treatment 
Process/ 

Basin/Zone 
Major Component/
Subbasin/Subzone Condition(3) Risk Criticality

Replacement 
Value 

Repair 
Cost(2)(4)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life

Economic 
Remaining 
Useful Life 

27 Cogeneration Cooling Tower (Gas 
Treatment Area) 

3.8 
(M - 4, S -1) 

0.76 13 $299,000 $73,000 22.7 17 6 

28 Digestion Anaerobic 
Digester 4 

2.6 
(M - 4, S - 2)

0.40 16 $10,907,000 $832,000 43.1 40 18 

29 Aeration Blower Building 2 2.4 
(M - 4, S - 2)

0.35 15 $3,413,000 $145,000 46.3 43 20 

30 Primary Primary Clarifier 2 
(Plant 2) 

2.4 
(M - 5, S - 1)

0.58 25 $2,310,000 $303,000 45 43 21 

31 Primary Primary Clarifier 4 
(Plant 2) 

2.4 
(M - 5, S - 1)

0.58 25 $2,310,000 $303,000 45 43 21 

32 Disinfection Chlorine Contact 
Basin 1 

2.3  
(M - 5, S - 2)

0.57 26 $1,526,000 $77,000 48.2 45 21 

33 Equalization Junction Box 9 2.3 
(M - 5, S - 1)

0.41 18 $494,000 $56,000 45.7 44 22 

34 Secondary Clarifier 3 (Plant 2) 2.2 
(M - 4, S - 1)

0.59 25 $2,533,000 $185,000 43.7 42 21 

35 Secondary Clarifier 2 (Plant 2) 2.1 
(M - 4, S - 1)

0.58 25 $3,573,000 $236,000 44.3 43 21 

36 Secondary Clarifier 1 (Plant 2) 2.1 
(M - 4, S - 1)

0.58 25 $3,573,000 $236,000 44.3 43 21 

Total Repair Cost $2,446,000    
Notes: 
(1) Because of Title 22 requirements, all pumps will be replaced and relocated to Chlorine Contact Basin 2. 
(2) Repair costs are project costs that include a contingency, general conditions, contractor overhead, sales tax, bid market allowances, and 

engineering, legal and construction fees. 
(3) Condition rankings are a cost weighted average of discipline-specific condition rankings, and where applicable the mechanical and structural 

rankings are shown in parentheses by an M or S, respectively. 
(4) The overall total repair cost for the items in both Tables 2.5 and 2.6 is $16,539,000. 
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Table 2.7 Preliminary List of Repair and Replacement Projects - Explanations 
Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

No. 

Treatment 
Process/ 

Basin/Zone 
Major Component/ 
Subbasin/Subzone Explanation 

1 Primary Primary Clarifier 5 (Plant 1A) The clarifiers are outdated, in poor condition, and need to be replaced. 

2 Primary Primary Clarifier 6 (Plant 1A) The clarifiers are outdated, in poor condition, and need to be replaced. 

3 Primary Primary Clarifier 7 (Plant 1A) The clarifiers are outdated, in poor condition, and need to be replaced. 

4 Primary Primary Clarifier 8 (Plant 1A) The clarifiers are outdated, in poor condition, and need to be replaced. 

5 Primary Primary Clarifier 9 (Plant 1B) The clarifiers are outdated, in poor condition, and need to be replaced. 

6 Primary Primary Clarifier 10 (Plant 1B) The clarifiers are outdated, in poor condition, and need to be replaced. 

7 Electrical Switchgear M (Plant 2) The switchgear appears corroded and is over 25 years old. 

8 Electrical Switchgear W (Plant 2) The switchgear appears corroded and is over 25 years old. 

9 Primary Primary MCC 1 (Plant 1A, 
Pump Station 12) 

This MCC unit is scheduled for replacement with the Plant 1 primary clarifiers. 

10 Primary Primary MCC 2 (Plant 1B, 
Pumps Station 13) 

This MCC unit is scheduled for replacement with the Plant 1 primary clarifiers. 

11 Primary Sludge Pump 5 These pumps are old and will be replaced with the Plant 1 clarifiers. 

12 Primary Sludge Pump 6 These pumps are old and will be replaced with the Plant 1 clarifiers. 

13 Primary Sludge Pump 7 These pumps are old and will be replaced with the Plant 1 clarifiers. 

14 Primary Sludge Pump 8 These pumps are old and will be replaced with the Plant 1 clarifiers. 

15 Primary Sludge Pump 9 These pumps are old and will be replaced with the Plant 1 clarifiers. 

16 Primary Primary Clarifier Structure 
Plant 1A 

The structure has concrete spalling, corroded structural elements, and is scheduled 
for replacement. 
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Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

Table 2.7 Preliminary List of Repair and Replacement Projects - Explanations 

No. 
Major Component/ 
Subbasin/Subzone Explanation 

Treatment 
Process/ 

Basin/Zone 

17 Primary Primary Clarifier Structure 
Plant 1B 

The structure has concrete spalling, corroded structural elements, and is scheduled 
for replacement. 

18 Water 
Recycle 

VFD for Recycle Pump 1 This unit needs to be replaced. 

19 Primary Pump Station 14 The structure has concrete spalling, excessive corrosion, and is scheduled for 
replacement. 

20 Primary Distribution Box (Plant 1) The structure has excessive spalling from corrosion. 

21 Digestion Waste Gas Burner The exposed structural elements are corroded 

22 Headworks Biofilter 1 The media needs to be replaced. 

23 Headworks Biofilter 2 The media needs to be replaced. 

24 Water 
Recycle(1)

Water Recycle Pump 6 The pump needs to be rebuilt because of excessive corrosion and a seal failure. 

25 Digestion Pump Station 1 The structure most likely requires a seismic retrofit. 

26 Buildings Headquarters for Sewer Line 
Maintenance 

The tile roof is in need of repair, a seismic retrofit is required, and two trusses do not 
have wall anchorages. 

27 Cogeneration Cooling Tower (Gas 
Treatment Area) 

The media needs replacement and the tower is leaking 

28 Digestion Anaerobic Digester 4 The mechanical elements of the asset are in fair to poor condition. The digester is 
leaking because the seal is in poor condition and a conduit is needed for wiring. 

29 Aeration Blower Building 2 Better ventilation is needed. The pipes and ducting are very corroded. The interior 
wall is not braced. 
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Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

Table 2.7 Preliminary List of Repair and Replacement Projects - Explanations 

No. 
Major Component/ 
Subbasin/Subzone Explanation 

Treatment 
Process/ 

Basin/Zone 

30 Primary Primary Clarifier 2 (Plant 2) The bridge needs to be repainted and the feedwells are sagging. 

31 Primary Primary Clarifier 4 (Plant 2) The bridge needs to be repainted and the feedwells are sagging. 

32 Disinfection Chlorine Contact Basin 1 The mechanical elements of the asset are in fair to poor condition. The gates do not 
work, the ladder needs replacement, and some instruments need replacement. 

33 Equalization Junction Box 9 The box has been temporarily “repaired” to pull electricity from another box. 

34 Secondary Clarifier 3 (Plant 2) The mechanical elements of the asset are in fair to poor condition. The drive 
mechanism and feedwell need rehabilitation. The weir stiffeners are severely 
corroded. 

35 Secondary Clarifier 2 (Plant 2) The mechanical elements of the asset are in fair to poor condition. New stiffeners are 
needed, the skim bar is bent, and the center well needs repair. 

36 Secondary Clarifier 1 (Plant 2) The weir stiffeners are corroded. 

Notes: 
(1) Because of Title 22 requirements, all pumps will be replaced and relocated to Chlorine Contact Basin 2. 
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Table B.1 Summary of Assets with the Lowest Overall Condition Rankings(1)

Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

No. 

Treatment 
Process/Basin/

Zone 

Major 
Component/Subbasin/ 

Subzone Condition Risk Criticality 
Replacement 

Value 
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Repair 
Cost(2)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life

Economic 
Remaining 
Useful Life 

1 Primary Primary Clarifier 5 (Plant 1A) 5 2.48 25 $1,018,000 $1,018,000 20 10 0 
2 Primary Primary Clarifier 6 (Plant 1A) 5 2.48 25 $1,018,000 $1,018,000 20 10 0 
3 Primary Primary Clarifier 7 (Plant 1A) 5 2.48 25 $1,018,000 $1,018,000 20 10 0 
4 Primary Primary Clarifier 8 (Plant 1A) 5 2.48 25 $1,018,000 $1,018,000 20 10 0 
5 Primary Primary Clarifier 9 (Plant 1B) 5 2.48 25 $2,121,000 $2,121,000 20 10 0 
6 Primary Primary Clarifier 10 (Plant 

1B) 
5 2.48 25 $2,121,000 $2,121,000 20 10 0 

7 Electrical Switchgear M 
(Transformer 3, Plant 2) 

5 2.25 34 $109,000 $109,000 30 15 0 

8 Electrical Switchgear W 
(Transformer 4, Plant 2) 

5 2.25 34 $66,000 $66,000 30 15 0 

9 Primary Primary MCC 1 (Plant 1A, 
Pump Station 12) 

5 1.78 18 $66,000 $66,000 20 10 0 

10 Primary Primary MCC 2 (Plant 1B, 
Pumps Station 13) 

5 1.78 18 $66,000 $66,000 20 10 0 

11 Primary Sludge Pump 5 5 1.49 15 $127,000 $127,000 20 10 0 
12 Primary Sludge Pump 6 5 1.49 15 $127,000 $127,000 20 10 0 
13 Primary Sludge Pump 7 5 1.49 15 $127,000 $127,000 20 10 0 
14 Primary Sludge Pump 8 5 1.49 15 $127,000 $127,000 20 10 0 
15 Primary Sludge Pump 9 5 1.49 15 $127,000 $127,000 20 10 0 
16 Primary Primary Clarifier Structure 

Plant 1A 
5 0.99 25 $1,745,000 $1,745,000 50 25 0 
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Table B.1 Summary of Assets with the Lowest Overall Condition Rankings(1)

Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

No. 

Treatment 
Process/Basin/

Zone 

Major 
Component/Subbasin/ 

Subzone Condition Risk Criticality 
Replacement 

Value 

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life

Economic 
Remaining 
Useful Life 

Repair 
Cost(2)

17 Primary Primary Clarifier Structure 
Plant 1B 

5 0.99 25 $1,818,000 $1,818,000 50 25 0 

18 Secondary VFD for WAS 5 (Pump 
Station 6) 

5 0.93 14 $14,000 $14,000 30 15 0 

19 Secondary VFD for WAS 6 (Pump 
Station 6) 

5 0.93 14 $14,000 $14,000 30 15 0 

20 Water Recycle VFD for Recycle Pump 1 5 0.93 14 $73,000 $73,000 30 15 0 
21 Primary Pump Station 14 5 0.79 20 $198,000 $198,000 50 25 0 
22 Primary Distribution Box (Plant 1) 5 0.71 18 $147,000 $147,000 50 25 0 
23 Primary Steam Generator 2 (PS 4) 5 0.4 4 $485,000 $485,000 20 10 0 
24 Digestion Waste Gas Burner 4 2.23 31 $954,000 $250,797 20 14 4 
24 Headworks Biofilter 1 4 1.86 13 $336,000 $88,000 10 7 2 
25 Headworks Biofilter 2 4 1.86 13 $336,000 $88,000 10 7 2 
26 Electrical Transformer T1 (Plant 2) 4 1.63 34 $65,000 $17,000 30 21 6 
27 Electrical Transformer T2 (Plant 2) 4 1.63 34 $65,000 $17,000 30 21 6 
28 Electrical Transformer T3 (Plant 2) 4 1.63 34 $38,000 $10,000 30 21 6 
29 Electrical Transformer T4 (Plant 2) 4 1.63 34 $38,000 $10,000 30 21 6 
30 Primary Primary MCC 4 (S, Plant 2) 4 1.29 18 $66,000 $17,000 20 14 4 
31 Water Recycle Water Recycle Pump 6 4 1.01 14 $191,000 $50,000 20 14 4 
32 Cogeneration Air Compressor 1 (Pump 

and Air Compressor Room) 
4 0.93 13 $6,000 $1,600 20 14 4 
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Table B.1 Summary of Assets with the Lowest Overall Condition Rankings(1)

Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

No. 

Treatment 
Process/Basin/

Zone 

Major 
Component/Subbasin/ 

Subzone Condition Risk Criticality 
Replacement 

Value 

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life

Economic 
Remaining 
Useful Life 

Repair 
Cost(2)

33 Water Recycle VFD for Recycle Pump 2 4 0.67 14 $73,000 $19,000 30 21 6 
34 Water Recycle VFD for Recycle Pump 5 4 0.67 14 $33,000 $9,000 30 21 6 
35 Water Recycle VFD for Recycle Pump 6 4 0.67 14 $33,000 $9,000 30 21 6 
36 Water Recycle VFD for Recycle Pump 7 4 0.67 14 $33,000 $9,000 30 21 6 
37 Secondary Scum Pump 2 (Plant 2) 4 0.65 9 $65,000 $17,000 20 14 4 
38 Digestion Pump Station 1 4 0.57 20 $233,000 $61,000 50 35 10 
39 Buildings Field Maintenance Storage 

Building 
4 0.43 15 $376,000 $99,000 50 35 10 

40 Dewatering Polymer Bulk Transfer 
Pump 1 

4 0.29 4 $18,000 $5,000 20 14 4 

41 Dewatering Polymer Bulk Transfer 
Pump 2 

4 0.29 4 $18,000 $5,000 20 14 4 

42 Buildings Headquarters for Sewer Line 
Maintenance 

4 0.17 6 $1,209,000 $318,000 50 35 10 

43 Primary Ferric Sulfate System 
(Plant 1) 

3.9 0.9 18 $49,000 $14,000 31.3 20 4 

44 Cogeneration Cooling Tower (Gas 
Treatment Area) 

3.8 0.76 13 $299,000 $73,000 22.7 17 6 

Notes: 
(1) Assets are ordered first by condition and second by risk values. 
(2) Repair costs are project costs that include a contingency, general conditions, contractor overhead, sales tax, bid market allowances, and 

engineering, legal, and construction fees. 
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Replacement 
Value 

Repair 
Cost(2)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

1 Disinfection Effluent Analyzers 2 2.59 37 $208,000 $- 15 14 6.8 

2 Primary Primary Clarifier 5 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0.1 

3 Primary Primary Clarifier 6 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0.1 

4 Primary Primary Clarifier 7 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0.1 

5 Primary Primary Clarifier 8 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0.1 

6 Primary Primary Clarifier 9 
(Plant 1B) 

5 2.48 25 $2,121,000 $2,121,000 20 10 0.1 

7 Primary Primary Clarifier 10 
(Plant 1B) 

5 2.48 25 $2,121,000 $2,121,000 20 10 0.1 

8 Electrical Switchgear M 
(Transformer 3, 
Plant 2) 

5 2.25 34 $109,000 $109,000 30 15 0.1 

9 Electrical Switchgear W 
(Transformer 4, 
Plant 2) 

5 2.25 34 $66,000 $66,000 30 15 0.1 

10 Digestion Waste Gas Burner 4 2.23 31 $954,000 $250,797 20 14 4 

11 Disinfection Sodium Bilsulfite 
Injector 1 (Basin 3) 

2 1.94 37 $265,000 $- 20 19 9.1 
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Replacement 
Value 

Repair 
Cost(2)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

12 Disinfection Sodium Bilsulfite 
Injector 2 (Basin 3) 

2 1.94 37 $265,000 $- 20 19 9.1 

13 Disinfection Sodium Hypo-
Chlorite Injector 1 
(Basin 3) 

2 1.94 37 $265,000 $- 20 19 9.1 

14 Disinfection Sodium Hypo-
Chlorite Injector 2 
(Basin 3) 

2 1.94 37 $265,000 $- 20 19 9.1 

15 Headworks Biofilter 1 4 1.86 13 $336,000 $88,000 10 7 2 

16 Headworks Biofilter 2 4 1.86 13 $336,000 $88,000 10 7 2 

17 Disinfection Sodium Bilsulfite 
Chemical Feed, 
North Unit 

1 1.85 37 $15,000 $- 20 20 10 

18 Disinfection Sodium Bilsulfite 
Chemical Feed, 
South Unit 

1 1.85 37 $15,000 $- 20 20 10 

19 Disinfection Sodium Hypo-
Chlorite Injector 3 

1 1.85 37 $265,000 $- 20 20 10 

20 Disinfection Sodium Hypo-
Chlorite Injector 4 

1 1.85 37 $265,000 $- 20 20 10 

21 Primary Primary MCC 1 
(Plant 1A, Pump 
Station 12) 

5 1.78 18 $66,000 $66,000 20 10 0 
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Replacement 
Value 

Repair 
Cost(2)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

22 Primary Primary MCC 2 
(Plant 1B, Pumps 
Station 13) 

5 1.78 18 $66,000 $66,000 20 10 0 

23 Electrical Transformer T1 
(Plant 2) 

4 1.63 34 $65,000 $17,000 30 21 6 

24 Electrical Transformer T2 
(Plant 2) 

4 1.63 34 $65,000 $17,000 30 21 6 

25 Electrical Transformer T3 
(Plant 2) 

4 1.63 34 $38,265 $10,059 30 21 6 

26 Electrical Transformer T4 
(Plant 2) 

4 1.63 34 $38,000 $10,000 30 21 6 

27 Headworks Headworks PLC 1 1.53 23 $26,000 $- 15 15 8 

28 Primary Sludge Pump 5 5 1.49 15 $127,000 $127,000 20 10 0 

29 Primary Sludge Pump 6 5 1.49 15 $127,000 $127,000 20 10 0 

30 Primary Sludge Pump 7 5 1.49 15 $127,000 $127,000 20 10 0 

31 Primary Sludge Pump 8 5 1.49 15 $127,000 $127,000 20 10 0 

32 Primary Sludge Pump 9 5 1.49 15 $127,000 $127,000 20 10 0 

33 Tertiary Control Panel 2 1.47 21 $26,000 $- 15 14 7 

34 Primary Primary Influent 
Meter (Plant 2) 

2 1.4 20 $26,000 $- 15 14 7 

35 Disinfection MCC at CCB 3 2 1.37 39 $66,000 $- 30 29 14 
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Replacement 
Value 

Repair 
Cost(2)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

36 Disinfection MCC at the 
Dechlorination Bldg

2 1.37 39 $66,000 $- 30 29 14 

37 Electrical Switchgear A 
(Plant 2) 

3 1.34 34 $109,000 $12,000 30 25 10 

38 Electrical Switchgear B 
(Plant 2) 

3 1.34 34 $109,000 $12,000 30 25 10 

39 Primary Primary MCC 4 
(S, Plant 2) 

4 1.29 18 $66,000 $17,000 20 14 4 

40 Headworks Jurupa/Rubidoux 
Metering 

2 1.26 18 $26,000 $- 15 14 7 

41 Headworks Riverside/Hillside 
Influent Metering 

2 1.26 18 $26,000 $- 15 14 7 

42 Tertiary Influent Pump 1 
(Filters 1-10) 

3 1.26 21 $612,000 $66,000 20 17 7 

43 Tertiary Influent Pump 2 
(Filters 1-10) 

3 1.26 21 $612,000 $66,000 20 17 7 

44 Tertiary Influent Pump 3 
(Filters 1-10) 

3 1.26 21 $612,000 $66,000 20 17 7 

Notes: 
(1) Assets are ordered by risk values. 
(2) Repair costs are project costs that include a contingency, general conditions, contractor overhead, sales tax, bid market allowances, and 

engineering, legal, and construction fees. 
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Criticality
Replacement 

Value 
Repair 
Cost(2)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

1 Headworks Biofilter 1 4 1.86 13 $336,000 $88,000 10 7 2 

2 Headworks Biofilter 2 4 1.86 13 $336,000 $88,000 10 7 2 

3 Primary Primary Clarifier 5 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

4 Primary Primary Clarifier 6 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

5 Primary Primary Clarifier 7 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

6 Primary Primary Clarifier 8 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

7 Primary Primary Clarifier 9 
(Plant 1B) 

5 2.48 25 $2,121,000 $2,121,000 20 10 0 

8 Primary Primary Clarifier 10 
(Plant 1B) 

5 2.48 25 $2,121,000 $2,121,000 20 10 0 

9 Primary Primary MCC 1 
(Plant 1A, Pump 
Station 12) 

5 1.78 18 $66,000 $66,000 20 10 0 

10 Primary Primary MCC 2 
(Plant 1B, Pumps 
Station 13) 

5 1.78 18 $66,000 $66,000 20 10 0 

11 Primary Sludge Pump 5 5 1.49 15 $127,000 $127,000 20 10 0 

12 Primary Sludge Pump 6 5 1.49 15 $127,000 $127,000 20 10 0 
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Criticality
Replacement 

Value 
Repair 
Cost(2)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

13 Primary Sludge Pump 7 5 1.49 15 $127,000 $127,000 20 10 0 

14 Primary Sludge Pump 8 5 1.49 15 $127,000 $127,000 20 10 0 

15 Primary Sludge Pump 9 5 1.49 15 $127,000 $127,000 20 10 0 

16 Primary Steam Generator 2 
(PS 4) 

5 0.4 4 $485,000 $485,000 20 10 0 

17 Primary Primary MCC 4 
(S, Plant 2) 

4 1.29 18 $66,000 $17,000 20 14 4 

18 Water Recycle Water Recycle 
Pump 6 

4 1.01 14 $191,000 $50,000 20 14 4 

19 Cogeneration Air Compressor 1 
(Pump and Air 
Compressor Room)

4 0.93 13 $6,000 $2,000 20 14 4 

20 Secondary Scum Pump 2 
(Plant 2) 

4 0.65 9 $65,000 $17,000 20 14 4 

21 Dewatering Polymer Bulk 
Transfer Pump 1 

4 0.29 4 $18,000 $5,000 20 14 4 

22 Dewatering Polymer Bulk 
Transfer Pump 2 

4 0.29 4 $18,000 $5,000 20 14 4 

23 Disinfection Effluent Analyzers 2 2.59 37 $208,000 $- 15 14 7 

24 Digestion Waste Gas Burner 4 2.23 31 $954,000 $250,797 20 14 4 

25 Tertiary Control Panel 2 1.47 21 $26,000 $- 15 14 7 

 



 

Table D.1 Evaluated Remaining Useful Life(1)

Wastewater Collection and Treatment Facilities Integrated Master Plan 
City of Riverside 

No. 

Treatment 
Process/ 

Basin/Zone 

Major Component/
Subbasin/ 
Subzone Condition Risk

February 2008
 

D
-4

 
H

:\C
lient\R

iversid_S
A

O
W

\7472A
00\R

pt\Volum
e 12\C

h02.doc  

Criticality
Replacement 

Value 
Repair 
Cost(2)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

26 Primary Primary Influent 
Meter (Plant 2) 

2 1.4 20 $26,000 $- 15 14 7 

27 Headworks Jurupa/Rubidoux 
Metering 

2 1.26 18 $26,000 $- 15 14 7 

28 Headworks Riverside/Hillside 
Influent Metering 

2 1.26 18 $26,000 $- 15 14 7 

29 Headworks Headworks PLC 1 1.53 23 $26,000 $- 15 15 8 

30 Secondary WAS Flow Meter 1 
(Plant 1, Pump 
Station 22) 

1 1.2 18 $11,000 $- 15 15 8 

31 Secondary WAS Flow Meter 2 
(Plant 2, Pump 
Station 16) 

1 1.2 18 $11,000 $- 15 15 8 

32 Cogeneration Cogen Monitoring 
System 

1 1.2 18 $132,000 $- 15 15 8 

33 Outfall/Effluent 
Disposal 

Effluent Metering 1 1.2 18 $26,000 $- 15 15 8 

34 Cogeneration Calorimeter 1 0.53 8 $2,000 $- 15 15 8 

35 Electrical Switchgear M 
(Plant 2) 

5 2.25 34 $109,000 $109,000 30 15 0 

36 Electrical Switchgear W 
(Plant 2) 

5 2.25 34 $66,000 $66,000 30 15 0 
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Criticality
Replacement 

Value 
Repair 
Cost(2)

Original 
Useful 

Life 
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Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

37 Secondary VFD for WAS 5 
(Pump Station 6) 

5 0.93 14 $14,000 $14,000 30 15 0 

38 Secondary VFD for WAS 6 
(Pump Station 6) 

5 0.93 14 $14,000 $14,000 30 15 0 

39 Water Recycle VFD for Recycle 
Pump 1 

5 0.93 14 $73,000 $73,000 30 15 0 

Notes: 
(1) Assets are ordered by first by Evaluated Remaining Useful Life and second by risk values. 
(2) Repair costs are project costs that include a contingency, general conditions, contractor overhead, sales tax, bid market allowances, 

and engineering, legal, and construction fees. 
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Risk Criticality
Replacement 

Value 
Repair 
Cost(2)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

1 Primary Primary Clarifier 5 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

2 Primary Primary Clarifier 6 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

3 Primary Primary Clarifier 7 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

4 Primary Primary Clarifier 8 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

5 Primary Primary Clarifier 9 
(Plant 1B) 

5 2.48 25 $2,121,000 $2,121,000 20 10 0 

6 Primary Primary Clarifier 10 
(Plant 1B) 

5 2.48 25 $2,121,000 $2,121,000 20 10 0 

7 Electrical Switchgear M 
(Transformer 3, 
Plant 2) 

5 2.25 34 $109,000 $109,000 30 15 0 

8 Electrical Switchgear W 
(Transformer 4, 
Plant 2) 

5 2.25 34 $66,000 $66,000 30 15 0 

9 Primary Primary MCC 1 
(Plant 1A, Pump 
Station 12) 

5 1.78 18 $66,000 $66,000 20 10 0 
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Risk Criticality
Replacement 
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Cost(2)
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Useful 

Life 

Evaluated 
Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

10 Primary Primary MCC 2 
(Plant 1B, Pumps 
Station 13) 

5 1.78 18 $66,000 $66,000 20 10 0 

11 Primary Sludge Pump 5 5 1.49 15 $127,000 $127,000 20 10 0 

12 Primary Sludge Pump 6 5 1.49 15 $127,000 $127,000 20 10 0 

13 Primary Sludge Pump 7 5 1.49 15 $127,000 $127,000 20 10 0 

14 Primary Sludge Pump 8 5 1.49 15 $127,000 $127,000 20 10 0 

15 Primary Sludge Pump 9 5 1.49 15 $127,000 $127,000 20 10 0 

16 Secondary VFD for WAS 5 
(Pump Station 6) 

5 0.93 14 $14,000 $14,000 30 15 0 

17 Secondary VFD for WAS 6 
(Pump Station 6) 

5 0.93 14 $14,000 $14,000 30 15 0 

18 Water Recycle VFD for Recycle 
Pump 1 

5 0.93 14 $73,000 $73,000 30 15 0 

19 Primary Steam Generator 2 
(PS 4) 

5 0.4 4 $485,000 $485,000 20 10 0 

20 Primary Primary Clarifier 
Structure Plant 1A 

5 0.99 25 $1,745,000 $1,745,000 50 25 0 

21 Primary Primary Clarifier 
Structure Plant 1B 

5 0.99 25 $1,818,000 $1,818,000 50 25 0 

22 Primary Pump Station 14 5 0.79 20 $198,000 $198,000 50 25 0 
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Risk Criticality
Replacement 
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Repair 
Cost(2)
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Useful 

Life 
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Economic 
Remaining 
Useful Life 

23 Primary Distribution Box 
(Plant 1) 

5 0.71 18 $147,000 $147,000 50 25 0 

24 Headworks Biofilter 1 4 1.86 13 $336,000 $88,000 10 7 2 

25 Headworks Biofilter 2 4 1.86 13 $336,000 $88,000 10 7 2 

26 Digestion Waste Gas Burner 4 2.23 31 $954,000 $250,797 20 14 4 

27 Primary Primary MCC 4 (S, 
Plant 2) 

4 1.29 18 $66,000 $17,000 20 14 4 

28 Water Recycle Water Recycle 
Pump 6 

4 1.01 14 $191,000 $50,000 20 14 4 

29 Cogeneration Air Compressor 1 
(Pump and Air 
Compressor Room)

4 0.93 13 $6,000 $2,000 20 14 4 

30 Secondary Scum Pump 2 
(Plant 2) 

4 0.65 9 $65,000 $17,000 20 14 4 

31 Dewatering Polymer Bulk 
Transfer Pump 1 

4 0.29 4 $18,000 $5,000 20 14 4 

32 Dewatering Polymer Bulk 
Transfer Pump 2 

4 0.29 4 $18,000 $5,000 20 14 4 

33 Primary Ferric Sulfate 
System (Plant 1) 

3.9 0.9 18 $49,000 $14,000 31 20 4 

34 Cogeneration Cooling Tower (Gas 
Treatment Area) 

3.8 0.76 13 $299,000 $73,000 23 17 6 
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Risk Criticality
Replacement 

Value 
Repair 
Cost(2)
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Useful 

Life 

Evaluated 
Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

35 Electrical Transformer T1 
(Plant 2) 

4 1.63 34 $65,000 $17,000 30 21 6 

36 Electrical Transformer T2 
(Plant 2) 

4 1.63 34 $65,000 $17,000 30 21 6 

37 Electrical Transformer T3 
(Plant 2) 

4 1.63 34 $38,000 $10,000 30 21 6 

38 Electrical Transformer T4 
(Plant 2) 

4 1.63 34 $38,000 $10,000 30 21 6 

39 Water Recycle VFD for Recycle 
Pump 2 

4 0.67 14 $73,000 $19,000 30 21 6 

40 Water Recycle VFD for Recycle 
Pump 5 

4 0.67 14 $33,000 $10,000 30 21 6 

41 Water Recycle VFD for Recycle 
Pump 6 

4 0.67 14 $33,000 $9,000 30 21 6 

42 Water Recycle VFD for Recycle 
Pump 7 

4 0.67 14 $33,000 $9,000 30 21 6 

Notes: 
(1) Assets are ordered by first by Economic Remaining Useful Life and second by risk values. 
(2) Repair costs are project costs that include a contingency, general conditions, contractor overhead, sales tax, bid market allowances, and 

engineering, legal, and construction fees. 
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Condition Risk Criticality
Replacement 

Value 
Repair 
Cost(2)

Original 
Useful 

Life 

Evaluated 
Remaining 
Useful Life 

Economic 
Remaining 
Useful Life 

1 Primary Primary Clarifier 9 
(Plant 1B) 

5 2.48 25 $2,121,000 $2,121,000 20 10 0 

2 Primary Primary Clarifier 10 
(Plant 1B) 

5 2.48 25 $2,121,000 $2,121,000 20 10 0 

3 Primary Primary Clarifier 
Structure Plant 1B 

5 0.99 25 $1,818,000 $1,818,000 50 25 0 

4 Primary Primary Clarifier 
Structure Plant 1A 

5 0.99 25 $1,745,000 $1,745,000 50 25 0 

5 Primary Primary Clarifier 5 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

6 Primary Primary Clarifier 6 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

7 Primary Primary Clarifier 7 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

8 Primary Primary Clarifier 8 
(Plant 1A) 

5 2.48 25 $1,018,000 $1,018,000 20 10 0 

9 Digestion Anaerobic 
Digester 4 

2.6 0.40 16 $10,907,000 $832,000 43.1 40 18 

10 Primary Steam Generator 2 
(PS 4) 

5 0.4 4 $485,000 $485,000 20 10 0 

11 Dewatering Sludge Dewatering 
Building 

3 0.14 6 $3,637,000 $394,000 50 42 17 
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Condition Risk Criticality
Replacement 
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Repair 
Cost(2)

Original 
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Remaining 
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Economic 
Remaining 
Useful Life 

12 Buildings Headquarters for 
Sewer Line 
Maintenance 

4 0.17 6 $1,209,000 $318,000 50 35 10 

13 Primary Primary Clarifier 2 
(Plant 2) 

2.4 0.58 25 $2,310,000 $303,000 45 43 21 

14 Primary Primary Clarifier 4 
(Plant 2) 

2.4 0.58 25 $2,310,000 $303,000 45 43 21 

15 Buildings Van Buren Storage 3 0.14 6 $2,424,000 $263,000 50 42 17 

16 Digestion Waste Gas Burner 4 2.23 31 $954,000 $250,797 20 14 4 

17 Secondary Clarifier 2 (Plant 2) 2.1 0.58 25 $3,573,000 $236,000 44.3 43 21 

18 Secondary Clarifier 1 (Plant 2) 2.1 0.58 25 $3,573,000 $236,000 44.3 43 21 

19 Primary Pump Station 14 5 0.79 20 $198,000 $198,000 50 25 0 

20 Secondary Clarifier 3 (Plant 2) 2.2 0.59 25 $2,533,000 $185,000 43.7 42 21 

21 Aeration Blower 2 (Blower 
Bldg 2) 

3 0.59 10 $1,439,000 $156,000 20 17 7 

22 Aeration Blower 3 (Blower 
Bldg 2) 

3 0.59 10 $1,439,000 $156,000 20 17 7 

23 Aeration Blower 4 (Blower 
Bldg 2) 

3 0.59 10 $1,439,000 $156,000 20 17 7 

24 Primary Distribution Box 
(Plant 1) 

5 0.71 18 $147,000 $147,000 50 25 0 
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25 Aeration Blower Building 2 2.4 0.35 15 $3,413,000 $145,000 46.3 43 20 

26 Buildings Old Administration 
Building 

3 0.14 6 $1,284,000 $139,000 50 42 17 

27 Primary Sludge Pump 5 5 1.49 15 $127,000 $127,000 20 10 0 

28 Primary Sludge Pump 6 5 1.49 15 $127,000 $127,000 20 10 0 

29 Primary Sludge Pump 7 5 1.49 15 $127,000 $127,000 20 10 0 

30 Primary Sludge Pump 8 5 1.49 15 $127,000 $127,000 20 10 0 

31 Primary Sludge Pump 9 5 1.49 15 $127,000 $127,000 20 10 0 

32 Electrical Switchgear M 
(Transformer 3, 
Plant 2) 

5 2.25 34 $109,000 $109,000 30 15 0 

33 Buildings Maintenance 
Building 

3 0.35 15 $973,000 $105,000 50 42 17 

34 Buildings Field Maintenance 
Storage Building 

4 0.43 15 $376,000 $99,000 50 35 10 

35 Headworks Biofilter 1 4 1.86 13 $336,000 $88,000 10 7 2 

36 Headworks Biofilter 2 4 1.86 13 $336,000 $88,000 10 7 2 

37 Disinfection Chlorine Contact 
Basin 1 

2.3 0.57 26 $1,526,000 $77,000 48.2 45 21 

38 Cogeneration Cooling Tower (Gas 
Treatment Area) 

3.8 0.76 13 $299,000 $73,000 22.7 17 6 
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39 Water 
Recycle 

VFD for Recycle 
Pump 1 

5 0.93 14 $73,000 $73,000 30 15 0 

40 Thickening DAF Thickener 1 2.1 0.42 16 $1,575,000 $68,000 39.2 38 19 

41 Tertiary Influent Pump 1 
(Filters 1-10) 

3 1.26 16 $612,000 $66,000 20 17 7 

42 Tertiary Influent Pump 2 
(Filters 1-10) 

3 1.26 16 $612,000 $66,000 20 17 7 

43 Tertiary Influent Pump 3 
(Filters 1-10) 

3 1.26 16 $612,000 $66,000 20 17 7 

44 Primary Primary MCC 1 
(Plant 1A, Pump 
Station 12) 

5 1.78 18 $66,000 $66,000 20 10 0 

45 Primary Primary MCC 2 
(Plant 1B, Pumps 
Station 13) 

5 1.78 18 $66,000 $66,000 20 10 0 

46 Electrical Switchgear W 
(Transformer 4, 
Plant 2) 

5 2.25 34 $66,000 $66,000 30 15 0 

47 Digestion Pump Station 1 4 0.57 20 $233,000 $61,000 50 35 10 

48 Equalization Junction Box 9 2.3 0.41 18 $494,000 $56,000 46 44 22 
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49 Primary Steam Generator 1 
(Plant 1) 

3 0.24 4 $485,000 $53,000 20 17 7 

50 Water 
Recycle 

Water Recycle 
Pump 6 

4 1.01 14 $191,000 $50,000 20 14 4 

Notes: 
(1) Assets are ordered by first by repair costs and second by risk values. 
(2) Repair costs are project costs that include a contingency, general conditions, contractor overhead, sales tax, bid market allowances, 

and engineering, legal, and construction fees. 
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